COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/14/2019

ESTIMATE SUMMARY 14:56:47
CONTID: C21364S ESTIMATE NO: 0009 PROG SPEC YR: 2005
PCN: 21364S-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 155.5 DAYS TIME ALLOW: 301 WORK DAYS
SMART 25 MANAGED MOTORWAYS ITS PROJECT PERCENT TIME: 51.66 ORIG TIME ALLOW: 301 WORK DAYS

PROJECT NO: NHPP 0252-455
SMART 25 MANAGED MOTORWAYS ITS PROJECT

NAME OF ROAD:

PROJECT COUNTIES:  DENVER DOUGLAS, REGION 1
ARAPAHO
CONTRACTOR:
PAONIA, INC dba PAONIA, LLC PAY PERIOD ENDING 10/25/2019 DATE TIME STARTED 01/28/2019
5055 LIST DRIVE DATE LET 11/15/2018 DATE WORK BEGAN 01/28/2019
DATE AWARDED 12/10/2018 DATE TIME STOPPED
DATE CONTRACT EXECUTED 01/22/2019 DATE ACCEPTED
COLORADO SPRINGS C080919 (719)590-1344 DATE NOTICE TO PROCEED 01/28/2019
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  7,703,000.80  PARTICIPATING $  2,733,770.37 $ 368,633.40
AWARD PROJECT AMT: $  6,975,058.80 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 35.49% TOTAL EARNINGS 2,733,770.37 368,633.40
FUNDS AVAILABLE: $  4,969,230.43  STOCKPILED MATERIALS 905,260.88 -63,739.75
GROSS EARNINGS 3,639,031.25 304,893.65
TOTAL CLAIMS: $ 0.00 RETAINAGE -73,553.11 -11,059.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,565,478.14 293,834.65
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,565,478.14 293,834.65
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 293,834.65

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

NO. NO.

CAT NO0200

0005 202-00021

0010 202-00060

0015 202-00210

0020 202-00250

0025 202-00720

0030 202-00810

0035 202-00827

0040 203-01549

0045 203-01597

0050 206-00065

0055 208-00008

C21364S COLORADO DEPARTMENT OF TRANSPORTATION

21364S-BID
NHPP 0252-455

ITEM
DESCRIPTION

ROADWAY

Removal of Manhole

Removal of Travel Time Indicator

*Removal of Concrete Pavement

*Removal of Pavement Marking

Removal of Closed Circuit Camera

Removal of Ground Sign

Removal of Pull Box

Pump (Dewatering Truck)(For Manholes Only)

Potholing

Structure Backfill (Flow-Fill)

*Erosion Log Type 2 (12 Inch)

ESTIMATE NO: 0009

CURRENT
QUANTITY/
UNITS
UNIT PRICE
1.000
EACH
2,500.00000
1.000
EACH
750.00000
60.000
SY
43.00000
8,700.000
SF
3.50000
15.000
EACH
500.00000
4.000
EACH
194.00000
21.000
EACH
300.00000
40.000
HOUR
300.00000
500.000
HOUR
175.00000
100.000
cYy
295.00000
2,000.000
LF

7.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

3,173.000
0.000
3,173.000

0.000
0.000
0.000

0.000
0.000
0.000

5.000
0.000
5.000

0.000
0.000
0.000

289.250
25.000
314.250

2.000
0.000
2.000

1,142.000
0.000
1,142.000

Page 2
ESTIMATE RUN 11/14/2019

14:56:47
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
0.00
0.00
11,105.50
0.00
0.00
0.00
0.00
0.00
1,500.00
0.00
0.00
4,375.00
54,993.75
0.00
590.00
0.00
7,994.00



CONTID: C21364S COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 21364S-BID ESTIMATE RUN 11/14/2019

PROJECT: NHPP 0252-455 ESTIMATE NO: 0009 14:56:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 208-00020 *Silt Fence 500.000 0.000
LF 0.000 0.00
7.00000 0.000 0.00
0065 208-00035 *Aggregate Bag 350.000 186.000
LF 0.000 0.00
8.75000 186.000 1,627.50
0070 208-00046 Pre-fabricated Concrete Washout Structure //Mul tiple 2.000 0.000
Use
EACH 0.000 0.00
500.00000 0.000 0.00
0075 208-00053 *Storm Drain Inlet Protection (Type 1) (84 Inch ) 60.000 0.000
EACH 0.000 0.00
155.00000 0.000 0.00
0080 208-00054 *Storm Drain Inlet Protection (Type II) 110.000 0.000
EACH 0.000 0.00
155.00000 0.000 0.00
0085 208-00070 *Vehicle Tracking Pad 2.000 2.000
EACH 0.000 0.00
2,900.00000 2.000 5,800.00
0090 208-00071 *Maintenance Aggregate (Vehicle Tracking Pad) 25.000 0.000
cY 0.000 0.00
133.00000 0.000 0.00
0095 208-00103 *Removal and Disposal of Sediment (Labor) 25.000 0.000
HOUR 0.000 0.00
5.00000 0.000 0.00
0100 208-00105 *Removal and Disposal of Sediment (Equipment) 10.000 0.000
HOUR 0.000 0.00
5.00000 0.000 0.00
0105 208-00106 Sweeping (Sediment Removal) 50.000 2.000
HOUR 0.000 0.00
5.00000 2.000 10.00
0110 208-00107 *Removal of Trash 50.000 0.000
HOUR 0.000 0.00

40.00000 0.000 0.00



CONTID: C21364S COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 21364S-BID ESTIMATE RUN 11/14/2019

PROJECT: NHPP 0252-455 ESTIMATE NO: 0009 14:56:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 210-00815 Reset Sign Panel 5.000 0.000
EACH 0.000 0.00
90.00000 0.000 0.00
0120 210-00825 Reset Flashing Beacon 2.000 0.000
EACH 0.000 0.00
750.00000 0.000 0.00
0125 210-00855 Reset Traffic Signal Controller Cabinet 1.000 0.000
EACH 0.000 0.00
5,900.00000 0.000 0.00
0130 212-00006 *Seeding (Native) 1.000 0.000
ACRE 0.000 0.00
800.00000 0.000 0.00
0135 212-00032 *Soil Conditioning 1.000 0.000
ACRE 0.000 0.00
1,000.00000 0.000 0.00
0140 213-00004 *Mulching (Weed Free Straw) 1.000 0.000
ACRE 0.000 0.00
1,800.00000 0.000 0.00
0145 213-00061 *Mulch Tackifier 200.000 0.000
LB 0.000 0.00
4.85000 0.000 0.00
0150 216-00041 *Soil Retention Blanket (Straw/Coconut) 300.000 0.000
SY 0.000 0.00
4.00000 0.000 0.00
0155 240-00000 *Wildlife Biologist 18.000 18.000
HOUR 0.000 0.00
145.00000 18.000 2,610.00
0160 240-00010 *Removal of Nests 16.000 0.000
HOUR 0.000 0.00
126.00000 0.000 0.00
0165 304-06007 *Aggregate Base Course (Class 6) 20.000 0.000
cY 0.000 0.00

1,000.00000 0.000 0.00



CONTID: C21364S COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 21364S-BID ESTIMATE RUN 11/14/2019

PROJECT: NHPP 0252-455 ESTIMATE NO: 0009 14:56:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0170 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 50.000 0.000
TON 0.000 0.00
500.00000 0.000 0.00
0175 412-00190 *Concrete Pavement (Patching) 64.000 0.000
5% 0.000 0.00
400.00000 0.000 0.00
0180 503-00018 Drilled Caisson (18 Inch) 45,000 0.000
LF 0.000 0.00
290.00000 0.000 0.00
0185 503-00036 Drilled Caisson (36 Inch) 113.000 19.000
LF 0.000 0.00
660.00000 19.000 12,540.00
0190 503-00048 *Drilled Shaft (48 Inch) 21.000 0.000
LF 21.000 22,050.00
1,050.00000 21.000 22,050.00
0195 604-39050 Manhole (Traffic Management System) 48.000 25.000
EACH 5.000 40,000.00
8,000.00000 30.000 240,000.00
0195 MATERIAL ALLOWANCE Manholes April 2019 Stockpil ed 9.000
EACH -5.000 -16,933.24
3,386.65000 4.000 13,546.60
0195 MATERIAL ALLOWANCE Manholes April 2019 Second S P 0.000
EACH 0.000 0.00
3,386.65000 0.000 0.00
0200 607-11525 *Fence (Plastic) 500.000 63.000
LF 0.000 0.00
4.85000 63.000 305.55
0205 612-00260 Location Marker (Fiber Optic)(Dome) 67.000 2.000
EACH 0.000 0.00
121.00000 2.000 242.00
0210 612-00270 Location Marker (Utility)(Flat Slat) 83.000 32.000
EACH 0.000 0.00

75.00000 32.000 2,400.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0215 613-00125

0220

613-00206

613-01200

0225

0225

0230

613-03492

0230

613-07000

0235

0240

613-07011

0245

613-07023

0245

0250 613-07040

C21364S
21364S-BID
NHPP 0252-455

ITEM
DESCRIPTION

ROADWAY

1-1/4 Inch Electrical Conduit

2 Inch Electrical Conduit (Bored)

2 Inch Electrical Conduit (Plastic)

MATERIAL ALLOWANCE

Electrical Conduit (Plastic)(Multiduct)(Bored)

MATERIAL ALLOWANCE

Pull Box (Special)

Pull Box (11"x18"x12")

Pull Box (24"x36"x24")

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0009

MATERIAL ALLOWANCE Pull Box April 2019 Stockpil ed

Pull Box (30"x48"x24")

CURRENT
QUANTITY/
UNITS
UNIT PRICE
150.000
LF
50.00000
19,451.000
LF
15.00000
7,541.000
LF
18.00000
LF
1.13000
51,640.000
LF
18.00000
LF
1.52000
2.000
EACH
1,650.00000
115.000
EACH
890.00000
33.000
EACH
1,500.00000
EACH
347.00000
1.000
EACH

2,900.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

10,107.000
598.000
10,705.000

2,295.000
118.000
2,413.000

4,985.000
-118.000
4,867.000

41,846.000
6,684.000
48,530.000

9,814.000
-6,684.000
3,130.000

1.000
0.000
1.000

30.000
1.000
31.000

13.000
0.000
13.000

7.000
0.000
7.000

0.000
1.000
1.000
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AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
8,970.00
160,575.00
2,124.00
43,434.00
-133.34
5,499.71
120,312.00
873,540.00
-10,159.68
4,757.60
0.00
1,650.00
890.00
27,590.00
0.00
19,500.00
0.00
2,429.00
2,900.00
2,900.00



CONTID: C21364S COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 21364S-BID ESTIMATE RUN
PROJECT: NHPP 0252-455 ESTIMATE NO: 0009
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0250 MATERIAL ALLOWANCE Pull Box April 2019 Stockpil ed 2.000
EACH -1.000 -518.00
518.00000 1.000 518.00
0255 613-07195 Proof Conduit 23,235.000 5,761.000
LF 3,254.000 3,254.00
1.00000 9,015.000 9,015.00
0260 613-10000 Wiring 1.000 0.300
LS 0.100 35,000.00
350,000.00000 0.400 140,000.00
0260 MATERIAL ALLOWANCE Wiring 0.700
LS -0.100 -8,168.02
81,680.16000 0.600 49,008.10
0265 613-32350 Light Standard Steel (35 Foot) 19.000 0.000
EACH 0.000 0.00
4,800.00000 0.000 0.00
0270 613-40010 Light Standard Foundation 19.000 0.000
EACH 0.000 0.00
1,455.00000 0.000 0.00
0275 613-80130 Service Meter Cabinet 7.000 0.000
EACH 0.000 0.00
7,500.00000 0.000 0.00
0275 MATERIAL ALLOWANCE Service Meter Cabinet 05/201 9 7.000
EACH 0.000 0.00
2,120.93000 7.000 14,846.51
0280 614-00011 Sign Panel (Class I) 267.000 0.000
SF 0.000 0.00
19.40000 0.000 0.00
0280 MATERIAL ALLOWANCE Sign Panel (Class 1) 267.000
SF 0.000 0.00
8.75000 267.000 2,336.25
0285 614-00012 Sign Panel (Class II) 292.000 0.000
SF 0.000 0.00

24.25000 0.000 0.00
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PCN: 21364S-BID ESTIMATE RUN
PROJECT: NHPP 0252-455 ESTIMATE NO: 0009
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0285 MATERIAL ALLOWANCE Sign Panel (Class II) 292.000
SF 0.000 0.00
11.80000 292.000 3,445.60
0290 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Pos t& 16.000 0.000
Slipbase)
EACH 0.000 0.00
582.00000 0.000 0.00
0290 MATERIAL ALLOWANCE Steel Sign Support (2-1/2 In ch 16.000
Round)
EACH 0.000 0.00
215.00000 16.000 3,440.00
0295 614-70024 1310nm SFP Optic Module 70.000 0.000
EACH 0.000 0.00
970.00000 0.000 0.00
0300 614-70026 CWDM Multiplexor Demultiplexor Module 12.000 0.000
EACH 0.000 0.00
9,700.00000 0.000 0.00
0300 MATERIAL ALLOWANCE 12.000
EACH 0.000 0.00
5,480.64000 12.000 65,767.68
0305 614-70028 CWDM SFP Optic Module 140.000 0.000
EACH 0.000 0.00
693.00000 0.000 0.00
0305 MATERIAL ALLOWANCE 140.000
EACH 0.000 0.00
528.50000 140.000 73,990.00
0310 614-70030 Optical Attenuator 198.000 0.000
EACH 0.000 0.00
48.00000 0.000 0.00
0315 614-70032 Optical Filter 224.000 0.000
EACH 0.000 0.00
433.00000 0.000 0.00
0315 MATERIAL ALLOWANCE 224.000
EACH 0.000 0.00

227.91000 224.000 51,051.84
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PCN: 21364S-BID ESTIMATE RUN 11/14/2019

PROJECT: NHPP 0252-455 ESTIMATE NO: 0009 14:56:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0320 614-70225 Traffic Signal Face (12-12) 10.000 0.000
EACH 0.000 0.00
650.00000 0.000 0.00
0320 MATERIAL ALLOWANCE Est. 06 Traffic Signal 12-12 10.000
EACH 0.000 0.00
260.00000 10.000 2,600.00
0325 614-70336 Traffic Signal Face (12-12-12) 28.000 0.000
EACH 0.000 0.00
900.00000 0.000 0.00
0325 MATERIAL ALLOWANCE Est. 06 Traffic Signal 12-12 -12 28.000
EACH 0.000 0.00
380.00000 28.000 10,640.00
0330 614-72830 Communications Cabinet 3.000 1.800
EACH 0.000 0.00
12,450.00000 1.800 22,410.00
0330 MATERIAL ALLOWANCE Est. 06 Com Cabinet 1.200
EACH 0.000 0.00
7,450.00000 1.200 8,940.00
0335 614-72831 Communications Cabinet (Type 1) 8.000 0.000
EACH 0.900 9,900.00
11,000.00000 0.900 9,900.00
0335 MATERIAL ALLOWANCE Est. 06 Comm Cabinet (Type 1 ) 8.000
EACH -0.900 -5,580.00
6,200.00000 7.100 44,020.00
0340 614-72832 Communications Cabinet (Type 2) 7.000 4.500
EACH 0.000 0.00
12,250.00000 4.500 55,125.00
0340 MATERIAL ALLOWANCE Est. 06 Comm Cabinet (Type | 1) 2.500
EACH 0.000 0.00
7,250.00000 2.500 18,125.00
0345 614-80000 Flashing Beacon 7.000 0.000
EACH 0.000 0.00

2,000.00000 0.000 0.00
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PCN: 21364S-BID ESTIMATE RUN
PROJECT: NHPP 0252-455 ESTIMATE NO: 0009
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0345 MATERIAL ALLOWANCE Est. 06 Flashing Beacon 7.000
EACH 0.000 0.00
1,000.00000 7.000 7,000.00
0350 614-81135 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 1.000 0.000
EACH 0.000 0.00
15,200.00000 0.000 0.00
0350 MATERIAL ALLOWANCE Traffic Signal 35' Mastarm 0 5/2019 1.000
EACH 0.000 0.00
11,450.00000 1.000 11,450.00
0355 614-81145 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 2.000 0.000
EACH 0.000 0.00
16,000.00000 0.000 0.00
0355 MATERIAL ALLOWANCE Traffic Signal 45' Mastarm 0 5/2019 2.000
EACH 0.000 0.00
13,100.00000 2.000 26,200.00
0360 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 2.000 0.000
EACH 0.000 0.00
17,000.00000 0.000 0.00
0360 MATERIAL ALLOWANCE Traffic Signal 55' Mastarm 0 5/2019 2.000
EACH 0.000 0.00
14,450.00000 2.000 28,900.00
0365 614-81165 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 1.000 0.000
EACH 0.000 0.00
25,000.00000 0.000 0.00
0365 MATERIAL ALLOWANCE Traffic Signal 65' Mastarm 0 5/2019 1.000
EACH 0.000 0.00
17,800.00000 1.000 17,800.00
0370 614-84100 Traffic Signal Pedestal Pole Aluminum 9.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0375 614-86003 Spread Spectrum Radio (Contact Closure) 2.000 0.000
EACH 0.000 0.00

14,500.00000 0.000 0.00
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PCN: 21364S-BID ESTIMATE RUN
PROJECT: NHPP 0252-455 ESTIMATE NO: 0009
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE "
CAT NO0200 ROADWAY
0375 MATERIAL ALLOWANCE Est. 06 Spread Spectrum Radi o 2.000
EACH 0.000 0.00
2,050.00000 2.000 4,100.00
0380 614-86006 Telemetry (Master) /Cell Modem 10.000 0.000
EACH 0.000 0.00
1,940.00000 0.000 0.00
0385 614-86007 Serial to IP Converter 56.000 0.000
EACH 0.000 0.00
1,940.00000 0.000 0.00
0390 614-86097 Wireless Detection Access Point 19.000 0.000
EACH 0.000 0.00
10,800.00000 0.000 0.00
0390 MATERIAL ALLOWANCE Access Points - Econolite 18.000
EACH 0.000 0.00
4,274.56000 18.000 76,942.08
0395 614-86098 Wireless Detection Repeater 40.000 0.000
EACH 0.000 0.00
4,975.00000 0.000 0.00
0395 MATERIAL ALLOWANCE Repeater - Econolite 39.000
EACH 0.000 0.00
1,468.92000 39.000 57,287.88
0400 614-86099 Wireless Detection Sensor 181.000 113.000
EACH 0.000 0.00
1,072.00000 113.000 121,136.00
0400 MATERIAL ALLOWANCE Sensors - Econolite 68.000
EACH 0.000 0.00
521.33000 68.000 35,450.44
0405 614-86105 Telemetry (Field) //Fiber Converter 19.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0410 614-86106 Telemetry (Field)(Install Only) //Field Process or 33.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
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PCN: 21364S-BID ESTIMATE RUN 11/14/2019
PROJECT: NHPP 0252-455 ESTIMATE NO: 0009 14:56:47
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNTPRICE _______
CAT NO0200 ROADWAY
0415 614-86248 Traffic Signal Controller (Type 2070LC) 18.000 12.800
EACH 0.000 0.00
7,900.00000 12.800 101,120.00
0415 MATERIAL ALLOWANCE Traffic Signal Controller ( July 5.200
2019 Est 06)
EACH 0.000 0.00
3,650.00000 5.200 18,980.00
0420 614-87006 Fiber Optic Termination Panel (6 Fiber) 29.000 0.000
EACH 1.000 820.00
820.00000 1.000 820.00
0420 MATERIAL ALLOWANCE Fiber Optic Term Panel Est 0 8 29.000
EACH -1.000 -135.00
135.00000 28.000 3,780.00
0425 614-87010 Fiber Optic Cable (Single Mode) (12 Fiber) 52,865.000 3,118.000
LF 864.000 1,728.00
2.00000 3,982.000 7,964.00
0430 614-87011 Fiber Optic Cable (Single Mode) (24 Fiber) 1,820.000 0.000
LF 0.000 0.00
4.85000 0.000 0.00
0435 614-87015 Buffer Tube Fan Out Kit 68.000 0.000
EACH 0.000 0.00
290.00000 0.000 0.00
0440 614-87024 Fiber Optic Termination Panel (24 Fiber) 26.000 0.000
EACH 3.000 3,600.00
1,200.00000 3.000 3,600.00
0440 MATERIAL ALLOWANCE Fiber Optic Term Panel 24 Es timate 24.000
08
EACH -3.000 -1,831.20
610.40000 21.000 12,818.40
0445 614-87144 Fiber Optic Termination Panel (144 Fiber) 5.000 0.000
EACH 1.000 7,275.00
7,275.00000 1.000 7,275.00
0445 MATERIAL ALLOWANCE Fiber Optic Term Panel 144 E st 08. 5.000
EACH -1.000 -3,068.77
3,068.77000 4.000 12,275.08



CONTID:
PCN:
PROJECT:

CAT NO0200

0450 614-87320

0450

0455

614-87350

0460

614-87364

0465

614-87502

0465

0470

614-87650

0470

0475

614-87691

0475

0480 614-87692

C21364S
21364S-BID
NHPP 0252-455

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0009

CURRENT
ITEM QUANTITY/
DESCRIPTION UNITS
UNIT PRICE
ROADWAY
Closed Circuit Television 18.000
EACH
5,500.00000
MATERIAL ALLOWANCE Closed Circuit Television Ca mera
EACH
3,000.00000
Test Fiber Optic Cable 1.000
LS
50,000.00000
Closed Circuit Television Pole with Lowering De vice 1.000
(50 Feet
EACH
25,000.00000
Fiber Optic Cable (S Mode)(168 S) 78,170.000
LF
5.00000
MATERIAL ALLOWANCE 168 Strand Fiber May 2019
LF
0.79000
Fiber Optic Cable (Single Mode) (216 Strands) 4,760.000
LF
5.00000
MATERIAL ALLOWANCE 216 Strand Fiber May 2019
LF
1.10000
Ethernet Switch Type | //(3931) 29.000
EACH
2,500.00000
MATERIAL ALLOWANCE
EACH
2,125.00000
Ethernet Switch Type Il //(3930) 35.000
EACH

2,500.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

18.000
0.000
18.000

0.000
0.000
0.000

0.000
0.000
0.000

23,054.000
0.000
23,054.000

55,116.000
0.000
55,116.000

0.000
0.000
0.000

4,760.000
0.000
4,760.000

0.000
0.000
0.000

28.000
0.000
28.000

0.000
8.100
8.100
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14:56:47
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
54,000.00
0.00
0.00
0.00
0.00
0.00
115,270.00
0.00
43,541.64
0.00
0.00
0.00
5,236.00
0.00
0.00
0.00
59,500.00
20,250.00
20,250.00
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PCN: 21364S-BID ESTIMATE RUN
PROJECT: NHPP 0252-455 ESTIMATE NO: 0009
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0480 MATERIAL ALLOWANCE 34.000
EACH -8.100 -17,212.50
2,125.00000 25.900 55,037.50
0485 625-00000 *Construction Surveying 1.000 0.000
LS 0.000 0.00
5,000.00000 0.000 0.00
0490 626-00000 *Mobilization 1.000 0.600
LS 0.000 0.00
470,000.00000 0.600 282,000.00
0495 626-01103 *Public Information Services (Tier IlI) 1.000 0.650
LS 0.050 2,000.00
40,000.00000 0.700 28,000.00
0500 627-00008 *Modified Epoxy Pavement Marking 67.000 0.000
GAL 0.000 0.00
425.00000 0.000 0.00
0505 627-00011 *Pavement Marking Paint (Waterborne) 200.000 54.000
GAL 0.000 0.00
70.00000 54.000 3,780.00
0510 627-01010 *Preformed Plastic Pavement Marking (Type 1)(In laid) 4,048.000 0.000
SF 0.000 0.00
19.00000 0.000 0.00
0515 627-02010 *Preformed Plastic Pavement Marking (Type II) ( Inlaid) 1,310.000 0.000
SF 0.000 0.00
20.00000 0.000 0.00
0520 627-30405 *Preformed Thermoplastic Pavement Marking 696.000 0.000
(WWord-Symboh SF 0.000 0.00
24.00000 0.000 0.00
0525 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 496.000 0.000
Line,
) SF 0.000 0.00
17.00000 0.000 0.00
0530 630-00000 *Flagging 200.000 5.000
HOUR 169.000 5,070.00

30.00000 174.000 5,220.00
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PCN: 21364S-BID ESTIMATE RUN 11/14/2019

PROJECT: NHPP 0252-455 ESTIMATE NO: 0009 14:56:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0535 630-00007 *Traffic Control Inspection 50.000 22.000
DAY 7.000 1,155.00
165.00000 29.000 4,785.00
0540 630-00012 *Traffic Control Management 301.000 136.000
DAY 20.000 15,000.00
750.00000 156.000 117,000.00
0545 630-00015 *Uniformed Traffic Control Coordination 52.000 0.000
HOUR 10.000 1,450.00
145.00000 10.000 1,450.00
0550 630-80341 *Construction Traffic Sign (Panel Size A) 42.000 2.500
EACH 0.000 0.00
160.00000 2.500 400.00
0555 630-80342 *Construction Traffic Sign (Panel Size B) 130.000 9.000
EACH 3.500 1,365.00
390.00000 12.500 4,875.00
0560 630-80343 *Construction Traffic Sign (Panel Size C) 8.000 4.000
EACH 0.000 0.00
500.00000 4.000 2,000.00
0565 630-80355 *Portable Message Sign Panel 8.000 0.000
EACH 0.000 0.00
5,750.00000 0.000 0.00
0570 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 5.000 2.000
Type
yPe) EACH 0.000 0.00
3,900.00000 2.000 7,800.00
0575 630-80360 *Drum Channelizing Device 350.000 39.500
EACH 12.000 909.00
75.75000 51.500 3,901.13
0580 630-80363 *Drum Channelizing Device (With Light) (Flashin g) 50.000 0.000
EACH 0.000 0.00
85.00000 0.000 0.00
0585 630-80364 *Drum Channelizing Device (With Light) (Steady Burn) 50.000 0.000
EACH 0.000 0.00

85.00000 0.000 0.00
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PCN: 21364S-BID ESTIMATE RUN 11/14/2019

PROJECT: NHPP 0252-455 ESTIMATE NO: 0009 14:56:47
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0590 630-80380 *Traffic Cone 400.000 59.500
EACH 0.000 0.00
14.55000 59.500 865.73
0595 630-80511 *Mobile Pavement Marking Zone 1.000 0.000
LS 0.000 0.00
12,000.00000 0.000 0.00
0600 630-85041 Mobile Attenuator 600.000 229.000
DAY 37.500 8,523.00
227.28000 266.500 60,570.12
0605 700-70010 F/A Minor Contract Revisions 500,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0610 700-70011 F/A Partnering 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0615 700-70023 F/A On-The-Job Trainee 6,720.000 2,223.600
FA 0.000 0.00
1.00000 2,223.600 2,223.60
0620 700-70082 F/A Furnish & Install Electrical Service 65,000.000 0.000
FA 213.400 213.40
1.00000 213.400 213.40
0625 700-70130 F/A Repair Field Office 5,000.000 2,844.080
FA 0.000 0.00
1.00000 2,844.080 2,844.08
0630 700-70230 F/A Communication Lines Misc ITS F/A 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0635 700-70310 F/A Landscaping Restoration 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0640 700-70380 F/A Erosion Control 5,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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ITEM
DESCRIPTION

CAT NO0200

0645 700-70589

CAT NO0400

0655 620-00005

0660 620-00012

ROADWAY

F/A Environmental Health & Safety Management

CONSTRUCTION ENGINEERING BID ITEMS

Field Office (Special)

Field Laboratory (Class 2)

ESTIMATE NO: 0009 14:56:47
CURRENT PREV QTY/ AMOUNT
QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT$ 7,553,000.80 $ 255,393.65 $ 3,540,031.27
1.000 0.330
EACH 0.330 24,750.00
75,000.00000 0.660 49,500.00
1.000 0.330
EACH 0.330 24,750.00
75,000.00000 0.660 49,500.00
CAT 0400 CURRENT AMT$ 150,000.00 $ 49,500.00 $ 99,000.00
PROJECT TOTAL CURRENT AMT $ 7,703,000.80 $ 304,893.65 $ 3,639,031.27



